eosc | GRAVITY

EOSC-ES-Prep: preparing the Spanish EOSC Node

Deliverable 6 – Showcase event final presentation (3 November 2026)

Funded by the European Union

Grant agreement ID: 101188045

Project title: EOSC-ES-Prep

Coordinator(s): Juan González-García (IACS), Ignacio Blanquer (UPV), Daniel Garijo (UPM), Helena Lozano (CSIC)

Partners: BSC-CNS · CESGA · CIEMAT · CSIC · FIMABIS · IBiS-FISEVI · IBiS-Hospital Universitario Virgen Macarena · IBiS-Hospital Universitario Virgen del Rocío · IdISBa · Instituto de Investigación Sanitaria Biogipuzkoa · IMIB/FFIS · IRYCIS · RedIRIS (Red.es) · SCAYLE · Universidad de Alicante · Universidad de Córdoba · Universidad de Jaén · Universidad de Murcia · Universidad Politécnica de Madrid · Universitat Politècnica de València · Universidad del País Vasco / Euskal Herriko Unibertsitatea

Preparatory grant EOSCGRAVITY-PREP-2026-010 · 6 May – 6 November 2026 · 22 institutions

Funded by
the European Union

Grant agreement ID: 101188045

Objectives and outputs achieved

The three objectives of the Project Plan (D1) and the evidence for each

1. Map the Spanish ecosystem against Federation requirements

- **28 resources (services, repositories)**
  - 12 TRL7 or more
- Mapping **between Federating Capabilities** and operating national system
  - RedIRIS SIR (FC-1); RECOLECTA, datos.gob.es and PLATICA (FC-2); Zammad at UPV/IACS (FC-3); ARGO (FC-4); FitSM (FC-5).

D1 KPIs 1 and 3 met: 22 institutions mapped (target 10); pathways documented for the five capabilities.

2. Define an inclusive governance

Agreed governance model

- Informed by NFDI, EOSC-CZ and the European DTO Node
- **Light MoU** now **among the institutions**; the Ministry mandates a representing entity to sign the Federation MoU
- **Technical annex in the Node application**: roles and governance bodies. Detailed (JRU-type) agreement once the Federation Framework Agreement and COFUND are known. **Agreed at the 2 October tripartite**.

3. Portfolio, use cases and Federation interactions

Project Charter (D2)

- Value proposition, 12 resources, 4 use cases, compliance with FC-1 to FC-5, 12 risks with mitigation, 7 build-up deliverables and 16 milestones over 24 months.

Four use cases

- All with counterpart EOSC Nodes and linked to Common European Data Spaces (health, Green Deal marine, language, cultural heritage).

D1 KPI 5 exceeded: target was 2 intra-node and 1 inter-node use case.

Deliverables to date: D1 Project Plan (June 2026) · D2 Project Charter (September 2026) · D3 showcase event plan (September 2026) · D4 EOSC Academy matrix and D5 use case report (November 2026).

Funded by the European Union

Grant agreement ID: 101188045

Use cases: overview

Four use cases the Node commits to develop during its build-up phase

Use case	Domain · Common European Data Space	Access regime	Counterpart EOSC Nodes	Lead	End-to-end demonstration
ES-UC1 Health data	Health, animal and environmental health · European Health Data Space	Governed (statutory secondary use)	Life Sciences Connect; BBMRI-ERIC; EGI; EOSC EU Node	IACS	M18 (governed-access rehearsal M15)
ES-UC2 Oceans	Marine sciences · Green Deal data space, marine component	Open and registered users	European DTO (CNR-ISTI); Data Terra (CNRS); EOSC EU Node	CSIC, with UMU	M18
ES-UC3 Collaborative analysis platform	Astrophysics, multi-domain stack · none sectoral (EOSC as transverse data space)	Controlled (collaboration policy)	CERN Node, through the ESCAPE Data Lake	PIC (CIEMAT–IFAE)	M12 (workspace in operation M9)
ES-UC4 Parliamentary corpora	Social sciences and humanities · Language and cultural heritage data spaces	Open	EOSC Node Slovenia; CLARIN and DARIAH ERICs; EOSC EU Node	HiTZ (UPV/EHU) for CLARIAH-ES	M12

Common pattern

Discover in the Node catalogue (FC-2) → **Authenticate** (FC-1, SIR / eduGAIN) → **Analyse where the data reside** → **Publish** citable FAIR research products

Will they be developed? Implementation plans **for all four at build-up month 3** (ES-D2); ES-UC3 and ES-UC4 demonstrated end to end at month 12 (ES-MS4) and ES-UC1 and ES-UC2 at month 18 (ES-MS6), all reported in ES-D4.

Funded by the European Union

Grant agreement ID: 101188045

Lessons learned

From other Nodes and from our own process — and how each lesson changed the plan

Each Node must fit its national reality	**Learned:** NFDI is one association of 327 members; EOSC-CZ is led by a single e-infrastructure. Spain has no such body, and 22 institutions are building the Node bottom-up.	**Changed:** An existing entity signs; an open collaboration agreement gives every institution a voice, so the Node does not "belong" to one organisation.
Build on what already operates	**Learned:** Nodes that grew out of operating communities (European DTO / Blue-Cloud) reached production faster than those assembled administratively.	**Changed:** Every mandatory capability is mapped onto a running national service; use cases are anchored in communities that already collaborate.
Start small, then grow	**Learned:** Nodes are best built from a few services integrated first; onboarding everything at once fails.	**Changed:** 12 resources and 4 use cases selected from 28 resources and 10 candidate cases; the rest stay in a public pipeline.
Bottom-up must meet top-down	**Learned:** Enrolment requires endorsement by the national authority; regional and national priorities must be aligned.	**Changed:** Early briefing of COS-Gob and a national tripartite meeting with the Ministry before the enrolment application.
Volunteer effort starts a Node but does not run it	**Learned:** Coordination overhead and turnover were the risks most cited on 29 June.	**Changed:** Named roles with declared effort; "no named owner, no onboarding"; decision records.

Funded by the European Union

Grant agreement ID: 101188045

Sustainability and the way forward

Business model of the future Node and steps to the enrolment application

Business model

Operation in kind. Each institution bears the cost of the resources it contributes to Node Exchange; the Node adds a thin federating layer, not new infrastructure.

Core services on existing budgets. Identity (RedIRIS), catalogue harvesting (FECYT), compute (RES) keep their owners and funding lines.

Shared costs. Light MoU now; roles and governance in a technical annex to the Node application; detailed agreement once the Federation Framework Agreement and COFUND rules are known.

Build-up funding. COFUND HORIZON-INFRA-2027-01-EOSC-01 (40 M€, 50 % co-funding, 9 March–15 June 2027) through national funders, national calls under PEICTI, and partners' Horizon Europe projects.

Long term. EOSC-ES in the national science, technology and innovation plans for 2028–2034.

Milestones and next steps

2 Oct 2026	Tripartite held in Zaragoza (EOSC-A, Commission, MICIU). Agreed: Node AAI proxy on SIR/eduGAIN; governance in three steps; roles to close by early 2027
Oct 2026	Final online meeting of the preparatory project: readiness assessment and next steps
Early Nov 2026	Use case report, EOSC Academy matrix and showcase presentation (this! 🤭)
Before enrolment	Light MoU signed; Ministry mandate to the representing entity; coordinator, role holders and FC providers confirmed (ES-MS0)
Early 2027	Application to the third enrolment wave, under the criteria to be agreed at the Dublin tripartite (December 2026)
Build-up M1–M24	Node Core in production at M6, first onboarding wave at M9, use cases demonstrated at M12 and M18

Funded by the European Union
Grant agreement ID: 101188045

eosc | GRAVITY

IACS: Juan González-García (jgonzalezgarc.iacs@aragon.es)

Funded by the European Union

Grant agreement ID: 101188045